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Construction sequencing will begin with site preparation 
activities such as over lot grading, construction of the rockfall 
wall, and installation of major infrastructure elements as 
outlined below.

•	 Sequence 1 mobilization: July 1, 2022
•	 Sequence 1 demobilization of heavy site construction: 
November 14, 2022 (includes clearing, excavation, grading, 
retaining wall and berm construction) 
•	 Sequence 1 (Area A construction): continues 
throughout winter (22/23)
•	 Sequence 1 remobilization of heavy site construction: 
June 1, 2023
•	 Sequence 2 commencement (with Sequence 1 still 
ongoing): August 1, 2023 
•	 Sequence 1 Completion: December 1, 2023
•	 Sequence 2 Completion: December 1, 2024 
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AREA A
	– Site Grading
	– Utilities
	– Retaining Walls
	– Apartment Building
	– Fire Turn around
	– Trail Connection
	– Bus Stops 
	– Site Drainage
	– Wildlife Fencing Easement 
	– Amenity Space
	– Planting

AREA B
	– Roadway Grading
	– Building Pad Grading

AREA C
	– Rockfall Berm Grading and Associated Planting
	– Retaining Walls

Construction sequencing plan updates
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PROPOSED CONSTRUCTION SEQUENCE: 1



Sequence 2 completes roadway improvements and 
constructs the included townhome buildings with associated 
landscape.

•	 Sequence 1 mobilization: July 1, 2022
•	 Sequence 1 demobilization of heavy site construction: 
November 14, 2022 (includes clearing, excavation, grading, 
retaining wall and berm construction) 
•	 Sequence 1 (Area A construction): continues 
throughout winter (22/23)
•	 Sequence 1 remobilization of heavy site construction: 
June 1, 2023
•	 Sequence 2 commencement (with Sequence 1 still 
ongoing): August 1, 2023 
•	 Sequence 1 Completion: December 1, 2023
•	 Sequence 2 Completion: December 1, 2024 
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AREA A
	– Sequence 1 completed

AREA B
	– Townhome buildings A-H
	– Road extension 
	– Fire turn-around
	– Planting

AREA C
	– Sequence 1 completed

PROPOSED CONSTRUCTION SEQUENCE: 2

Construction sequencing plan updates
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The development is proposed to be constructed with only a 
few buildings at one time. In order to meet the requirements 
for at least 70% of the Gross Residential Floor Area (GRFA) 
of the site to be deed-restricted employee housing units at 
any time, a construction timing plan has been provided. The 
plan generally calls for development starting on the west end 
of the site.  The rockfall wall shall be graded and landscaped 
first, with the grading of the whole site to follow.  The rental 
apartment building is to be constructed first. The final stage in 
construction is planned for Buildings A, B, C, D, E, F, G, and H.

•	 Sequence 1 mobilization: July 1, 2022
•	 Sequence 1 demobilization of heavy site construction: 
November 14, 2022 (includes clearing, excavation, grading, 
retaining wall and berm construction) 
•	 Sequence 1 (Area A construction): continues 
throughout winter (22/23)
•	 Sequence 1 remobilization of heavy site construction: 
June 1, 2023
•	 Sequence 2 commencement (with Sequence 1 still 
ongoing): August 1, 2023 
•	 Sequence 1 Completion: December 1, 2023
•	 Sequence 2 Completion: December 1, 2024

1

Area A
	– Sequence 1 completed

Area B
	– Sequence 2 completed

Area C
	– Sequence 1 completed

PROPOSED CONSTRUCTION SEQUENCE: ALL

Construction sequencing plan updates
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