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Sequence 2 completes roadway improvements and 
constructs the included townhome buildings with associated 
landscape.

•	 Sequence 1 mobilization: July 1, 2022
•	 Sequence 1 demobilization of heavy site construction:
	 November 14, 2022 (includes clearing, excavation,
	 grading, retaining wall and berm construction) 
•	 Sequence 1 (Area A construction): continues throughout
	 winter (22/23)
•	 Sequence 1 remobilization of heavy site construction:
	 June 1, 2023
•	 Sequence 2 commencement (with Sequence 1 still
	 ongoing): August 1, 2023 
•	 Sequence 1 Completion: December 1, 2023
•	 Sequence 2 Completion: December 1, 2024
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AREA A
	– Sequence 1 completed

AREA B
	– Townhome buildings A-H
	– Road extension 
	– Fire turn-around
	– Planting

AREA C
	– Sequence 1 completed

PROPOSED CONSTRUCTION SEQUENCE: 2

Construction sequencing plan updates
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The development is proposed to be constructed with only a 
few buildings at one time. In order to meet the requirements 
for at least 70% of the Gross Residential Floor Area (GRFA) 
of the site to be deed-restricted employee housing units at 
any time, a construction timing plan has been provided. The 
plan generally calls for development starting on the west end 
of the site.  The rockfall wall shall be graded and landscaped 
first, with the grading of the whole site to follow.  The rental 
apartment building is to be constructed first. The final stage in 
construction is planned for Buildings A, B, C, D, E, F, G, and H.

•	 Sequence 1 mobilization: July 1, 2022
•	 Sequence 1 demobilization of heavy site construction:
	 November 14, 2022 (includes clearing, excavation,
	 grading, retaining wall and berm construction) 
•	 Sequence 1 (Area A construction): continues throughout
	 winter (22/23)
•	 Sequence 1 remobilization of heavy site construction:
	 June 1, 2023
•	 Sequence 2 commencement (with Sequence 1 still
	 ongoing): August 1, 2023 
•	 Sequence 1 Completion: December 1, 2023
•	 Sequence 2 Completion: December 1, 2024

1

Area A
	– Sequence 1 completed

Area B
	– Sequence 2 completed

Area C
	– Sequence 1 completed

PROPOSED CONSTRUCTION SEQUENCE: ALL

Construction sequencing plan updates
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PROPOSED DESIGN 

As noted herein, the applicant has become aware of numerous 
inaccuracies with the site design presented in the previously 
approved DRB submittal. Although many of the refinements to 
the site design described in this package are interrelated, the 
adjustments necessary to bring the site design into conformance 
with accepted standards and practices and requirements of the 
authorities having jurisdiction can generally be attributed to ten 
specific issues, as outlined below.

EAST VAIL HOUSING  |  EXHIBIT B

APPROVED DRAWING FROM DRB PACKAGE DATED 2020.02.24

SITE DESIGN
NARRATIVE
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Shift alignment of the access road approximately 
6'-0" to the north to meet ADA and TOV requirements 
(prior floor plans and site plans were not coordinated 
and did not accommodate for road placement).

Adjust grading to meet requirements of a 3-story 
building with basement, as designed in original 
approval.

Adjust sidewalk layout to provide conforming 
accessible routes throughout per TOV requirements.

Adjust rock walls to limit height to 3'-0" and less than 
2'-0 from the front setback per TOV requirements.

Coordinate Civil and Architectural to accurately 
represent proposed apartment building floor plan 
(prior floor plans and site plans were not coordinated 
and did not accommodate for road placement).

Coordinate Civil and Architectural to accurately 
represent proposed townhome floor plan (prior 
floor plans and site plans were not coordinated 
and did not accommodate for road placement).

Adjust rock fall berm design to a balanced cut and 
fill rather than entirely fill and soften transition at 
rear of Townhomes. This will result in less 
construction traffic and project impact.

Update rear Townhome site work to minimize 
overlot grading and preserve existing vegegation.

Increase accessible parking to meet Code and 
relocate to achieve required accessible route per 
TOV requirements.

Adjust underground utilities to conform to Eagle 
River Water and Sanitation District standards.
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