TOWN OF VAIL CIVIC AREA PLAN 2018/19

Project Flow Chart

December | January | February | March | April | May | June | July | August | September | October | November

Community Engagement Windows

Window #1

- *Vision for Civic Area*
- *What's working?*
- *What's missing?*
- *What are the Big Ideas?*

12/11-1/20

Window #2

Present information on the Big Ideas and survey questions to prompt community input

3/25-4/10 (est.)

Window #3

Present alternative concepts for Civic Area and survey questions to prompt community input

6/6-6/21 (est.)

Window #4

Present overview of preferred Civic Area Plan and survey questions to prompt community input

8/23-9/6 (est.)

Staff/Team Work Program and Work Products

- *Review back-ground info:*
  - *-LH Structure*
  - *-Dobson*
  - *-Town Hall*
- *Covenant research*
- *Process/evaluate community input*
- *Define potential Big Ideas (for further study)*

Work Products

- *Summary report on background info*
- *Summary report on engagement*
- *Recommendations on Big Ideas*

- *Evaluate site and program opportunities*
- *Engage Economic Planning Systems*
- *Prepare site/ massing studies*

Work Products

- *Info for Engagement Window #2*

- *Ongoing project work (EPS, Design, ect.)*
- *Refinement to studies of Big Ideas*
- *Process/evaluate community input*
- *Formulate master plan alternatives*

Work Products

- *Summary report on engagement*
- *Market/economic – initial observations*
- *Report on Big Ideas*
- *Define potential master plan concepts*

- *Further master plan con-cepts*
- *Market/economic evaluation*
- *Potential funding strategies*
- *Estimating of probably costs*
- *Civil/Structural/Traffic/ Environmental*
- *Design/Architectural consid-erations*
- *Begin draft of master plan document*

Work Products

- *Draft master plan concepts*
- *Info for Engagement Window #3*

- *Ongoing project work*
- *Refinement to master plan concepts*
- *Process/evaluate community input*
- *Recommendation on preferred master plan*

Work Products

- *Summary report on engagement*
- *Draft Master Plan Alternatives*
- *Recommendation on preferred alternative*

- *Info for Engagement Window #4*
- *Finalize implementa-tion strategies*
- *Prepare draft master plan*

Work Products

- *Draft Civic Area Master Plan*

- *Finalize Master Plan*

Town Council/ PEC Review

2/19 TC Update

- *Present Summary reports*
- *Community input*
- *Recommended Big Ideas*

TC Action: Provide direction on Big Ideas to study

5/7 TC Update

- *Evaluation of Big Ideas*
- *Summary of Community Input*
- *Discussion of potential Civic Area Plan concepts*

TC Action: Provide Direction on Civic Area Plan Alternatives

7/16 TC Update

- *Present 3 Civic Area Plan Alternatives*
- *Summary of Community Input*
- *Recommendation for Preferred Civic Area Plan*

TC Action: Provide direction on Preferred Civic Area Plan

Final Review Process

- 8/23 Plan Released
- 9/9 PEC Hearing
- 9/23 PEC Hearing
- 10/1 TC Hearing
- 10/15 TC Hearing
- 11/5 TC Hearing

✳ **Annual Community Meeting (3/12)**